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Meeting Minutes
SSWR Taskforce Advisory Committee 8" Meeting

Monday, June 13, 2017
6:00 pm to 6:56 pm

Taskforce Members in Attendance:
Bill Brooks, Aaron Moreau-Cook, Amanda Lamer, Brian Bradish, Mark Robb, Brandi Doyle, Sterling
Cassel, Susan Schilling, Amy Loomis

City Facilitators in Attendance:
Jason Torrie, Jamal Mahmoud

City Note Taker:
Virginia Samuelson

Agenda Item #1 — Call to Order/Approval of Minutes:
The meeting was called to order.

Minutes from the May 22, 2017 meeting were reviewed and approved.

Agenda Item #2 — Added Stripes and Hatching comments from Jamal Mahmoud to the Agenda

The City uses a triangle to mark a no parking zone. There have been requests for hatching to mark some
no parking areas. Jamal will support hatching as needed at schools. The City will install hatching at Frank
Love Elementary. Jamal will review requests for hatching at Canyon Park JH on 6/14/17. If there are any
further requests they must be submitted and reviewed this week. King County begins restriping in the
City on 6/19/17.

Agenda Item #3 — Review & Discussion of Final Sidewalks/Ramps Project List

The Taskforce reviewed the Final Draft of the Sidewalk list prioritization. Final Sidewalks/Ramps Project
List approval has passed unanimously.

Agenda Item #4 — Review & Discussion of Final Crosswalk Scoring Project List

A clarification was made to request #1. The request was for crosswalks along 234 Pl SW across
subsidiary roads between Meridian Avenue and Shelton View. Jamal does not support placing
crosswalks at these intersections.

Item #7 is on private property and the property owner has repainted this crosswalk.



Iltem #14 is not part of pending grant applications. It is a loan from Snohomish County and is going
forward.

Final Crosswalk Scoring Project List passed unanimously.

Agenda Item #5 — Review & Discussion of Final Sidewalk/Tree Trimming/Street Lights Project List

There is no prioritization on this list. All work will be done. It was requested that BH-03 be taken care of
immediately. The laurel hedge is blocking sidewalk access for wheelchairs. Jason assured Taskforce that
the Crews would be informed.

Final Sidewalk/Tree Trimming/Street Lights Project List passed unanimously.

Agenda Item #6 — Review & Discussion of Final Police Enforcement Project List

Added parking enforcement along 5" Ave SW between 240" St SW and Shelton View Elementary.

Final Police Enforcement Project List passed unanimously.

Agenda Item #7 — Review & Discussion of Final Sign Project List

Correction to the description of Item #5. It is on 224" not 124,

Final Sign Project List passed unanimously.

Agenda Item #8 — Review & Discussion of Final Flag Project List

There was a comment that the flag holders need additional straps to keep them from tipping.

Final Flag Project List passed unanimously.

Erin Leonhart, Interim Deputy City Manager, joined the meeting to thank the members of the Taskforce
for devoting their time to this project. The results are even better that the City anticipated.

Jason Torrie ended the meeting by thanking the Taskforce for their hard work. Taskforce members
would be informed when the results will be presented to the City Council. Taskforce members are
encouraged to attend the presentation to City Council.

Adjournment
The meeting adjourned at 6:56 P.M.



2017 SSWR School Needs (FINAL APPROVED) - Sidewalk List

Updated 5/23/17

Name of School | Project ID# School Needs Project Location Side of Length Project Project Tier Per | SSWR Proposed Proposed Improvement Option 1 Cost Estimate Proposed Improvement Option 2 Cost Estimate
Street (ft) Score Adopted Project Tier Option 1 Option 2
Scoring System
Westhill Elementary WHE-01 The 7th Ave SE/88th Ave NE is a primary part of the walk routes for both WE and BHS students 7th Ave SE/88th Ave NE between 240th St West 2150 77 1 1 5'sidewalk, 5' bicycle lane on both sides of the street, storm drain $1,017,000|Same as Option 1 $1,017,000
who live within in one mile of the school radius. Due to the non-existence of sidewalk segments |SE and Westhill Elementary School or bio swale, curb & gutter, striping, pedestrian crossings.
on this street between 240th St SE and existing walk path south of NE 203rd St, students have to
walk along the edge of the street with no protection or separation from the traffic.
Frank Love FLE-O1a Missing sidewalks along 224th St SW between Meridian Ave S and 4th Ave W 224th St SW between Meridian Ave S and Sidewalk - 650 77 1 1 5' sidewalk, extruded curb, storm drainage, and ADA ramps along $243,000|5' sidewalk, curb and gutter, storm drainage, and ADA ramps $438,000
Elementary FLE-01b Missing curb ramps at the intersection of 4th Ave W and 224th St SW 4th Ave W North the north side of street. along the north
Intersection of 4th Ave W and 224th St SW  |Ramp - NW, SE side of street.
(4th Ave
W/224th St
SW)
Canyon Park Jr. CPJH-01 Missing sidewalks, pedestrian crossings between 228th St SE and Canyon Park Jr. High School 19th Ave SE/ 232nd St SE/ 23rd Ave SE West/North/E| 2000 76 1 1 5'sidewalk, 5' bicycle lane on both sides of the street, curb & $1,248,000|Same as Option 1 $1,248,000
High ast gutter, striping, pedestrian crossings.
Crystal Springs CSE-02 Missing sidewalks from 208th to Crystal Springs. There are many places where sidewalks and/or |9th Ave SE between Crystal Springs and East 1370 75 1 1 Roadway widening including bike lanes on both sides of the street $1,718,000|Same as Option 1 $1,718,000
Elementary shoulders are not available to help students walk to school or wait in a safe place for the school [208th St SE and 5' sidewalk, 5' planter, curb & gutter, storm drainage, utility
bus. pole relocation, and wetland & stream mitigation work along the
east side of the street.
Maywood Hills MHE-01 Missing ramps at the crosswalk (near NE 195 St) on 104th Ave NE directly in front of Maywood 104 Ave NE @ NE 195th St East or West 0 75 1 1 4 new concrete curb ramps, transition panels, and utility pole $227,000|Same as Option 1 $227,000
Elementary MHE-04 Hills Elementary. There is a utility pole in the middle of the sidewalk making it difficult to walk. 104th Ave NE @ NE 195th St relocation.
Impossible for a wheelchair.
Bothell High BH-02 Missing safe pedestrian facilities along NE 188th St. NE 188th St between 92nd Ave and Pop South 1300 67 1 1 5' concrete sidewalk, planter strip, 5' bike lane on both sides of $1,121,000Same as Option 1 $1,121,000
During emergency evacuation, the Bothell High School students are supposed to go to Pop Keeney Stadium the street, curb and gutter, storm drainage, ADA curb ramps,
Keeney Field. Due to the existing site conditions, the students/pedestrians are forced to walk into crosswalks at intersection of 92nd Ave NE/NE 188th St, and speed
the street. No sidewalks, no paved shoulders along the streets. feedback signs.
Woodin Elementary | Woodin-0la [Missing Sidewalk segment on the west side of 130 PL NE south of NE 192nd PL & 132nd PL NE 130th PL NE south of NE 192nd PL & 132nd West 560 67 1 1 5' sidewalk, curb & gutter, planter strip, storm drainage, and RRFB $580,000|Same as Option 1 $580,000
north of NE 184th PL PL NE north of NE 184th PL crosswalk along
the west side of street.
Woodmoor Woodmoor-04 [Missing sidewalk segments along west side of 124th Ave NE between NE 164th St and NE 169th  |124th Ave NE from NE 164th St to NE 169th West 535 65 1 1 5'sidewalk, curb & gutter, storm drainage, and retaining walls $413,000(Same as Option 1 $413,000
Elementary St. This is a busy street (35 mph) with paved shoulder and c-curb. At the northern, most section |St - West Side of Street along the west side of
has no sidewalk, curb or shoulder. street.
Shelton View Elemer| SVE-01 No sidewalk and no barrier along 5th Ave W between 240th St SW and Shelton View Elementary |5th Ave between Shelton View and 240th St East 1250 55 5 1 Asphalt sidewalk, extruded curb, striping, and lane delineator $210,000|5' sidewalk, curb & gutter, and striping along the east side of the $675,000
to prevent cars from encroaching on walkway (park, drive) SW posts along the east side of the street. street.
Woodin Elementary | Woodin-08a [Missing Sidewalk segments on the western portion of NE 195th St between NE 192 PL and NE 130|NE 195th St between NE 192 PL and NE 130 South 175 65 2 2 Extruded concrete curb and associated striping and signage to $274,000 | Concrete sidewalk and ADA ramps along the south side of street. $316,000
Woodin-02a [Ave (South Side: 175') Ave create sidewalk along the Same as Option 1
Missing Sidewalk segments on 129th Ave NE between south of NE 192nd PL and existing sidewalk south side of street.
(West Side: 500') 5' sidewalk, ADA ramp, and crosswalk along the east side of
street.
Shelton View SVE-03a No sidewalk along 234th PL SW and no barrier to prevent cars from encroaching on walkway 234th Pl SW between Shelton View and South 1000 61 3 2 5’ asphalt walkway, asphalt wedge curb, ADA asphalt ramps, no $180,000|5’ asphalt walkway, extruded curb, ADA asphalt ramps, no parking $220,000
Elementary (park, drive), No ADA/walk ramp at 3rd Pl W, 2nd Ave W, 1st PI W, and School zone ends Meridian Ave S parking signs signs
prematurely
Frank Love FLE-04a Missing sidewalk on Meridian Ave S all the way north from 224th ST SW (School Zone). Meridian Ave S between 224th St SE and East or West 2750 60 2 2 Extruded concrete curb, associated striping and signage, and $256,000|Concrete curb and gutter, 5' sidewalk, ADA Ramps, associated $945,000
Elementary 216th St SE crosswalk construction to create a walkway along the east side of striping and signage, and crosswalk installation along the east side
street. of street.
Maywood Hills Elem| MHE-05 There is missing segment of the sidewalk on the west side of 104th Ave NE between NE 190 & 104th St Ave NE @ NE 190th St - NE 193rd St West 645 57 2 2 5' sidewalk, curb and gutter, ADA ramp, striping, relocation of two $634,000(5' sidewalk, curb and gutter, ADA ramp, striping, relocation of six $1,125,000
193 St. utility poles, and retaining wall along west side of street. utility poles, and retaining wall along west side of street.
NSD NSD-01 Missing walkpath/sidewalk segment on the south side of 240th St SE between 42nd Ave SE and  |South side of 240th St SE between east of South 245 55 B] 2 5' sidewalk, 5' planter strip, curb & gutter, ADA Ramps, striping, $257,000(5' sidewalk, 5' planter strip, curb & gutter, ADA Ramps, RRFB $315,000
45th Ave SE. The students could walk to Kokanee elementary, Maywood Kindergarten, Leota 42nd Ave SE and 45th Ave SE and storm drainage. crossing, striping, and storm drainage.
Junior high, and Woodinville High with a complete walkpath on 240th St SE.
Westhill Elementary WHE-05 Missing sidewalks on South side of NE 191st from the Apts west to 92 AVE NE. South side of NE 191st St between new South 1200 52 B] 2 5' sidewalk, curb & gutter, storm system, retaining wall, and $1,122,000|5' sidewalk, curb & gutter, storm system, planter strip, retaining $1,287,000
development and 92nd Ave NE striping along south side of street. wall, and striping along south side of street.
Westhill Elementary WHE-04 Missing a sidewalk segment on the east side of Bothell Way NE between Willow Creek Apt. and [Bothell Way NE between Willow Creek Apt East 289 72 2 3 2-8 feet roadway widening, curb & gutter, 5 foot planter strip, 5 $784,000|2-8 feet roadway widening, curb & gutter, storm drainage, $1,346,000
existing sidewalk north of NE 190th St and the existing sidewalk north of NE 190 th foot sidewalk, storm drainage, retaining wall, pedestrian railing, retaining wall, guard railing, boardwalk, and striping along the
St and striping along the east side of the street east side of the street
Crystal Springs CSE-01 There is a lack of sidewalks and/or shoulder access to get to Crystal Springs from 228th down to |9th Ave SE between Crystal Springs and East 2811 69 2 3 415 feet of full curb/gutter/sidewalk improvements, plus 2,460 $506,000|Same as Option 1 $506,000
Elementary the school. Several places have sidewalks or shoulders that end. Both the East and West sides of [228th St SE feet of extruded curb/asphalt sidewalk improvements along the
the road have this occurring. east side of the road.
Frank Love FLE-03a Missing sidewalk on 219th PL SW between 4th Ave W and Meridian Ave S 219th Pl SW between 4th Ave W and North or South| 1340 62 3 3 Extruded concrete curb, crosswalk, and associated striping and $134,000|Concrete curb and gutter, 5' sidewalk, crosswalk, and associated $540,000
Elementary Meridian Ave S signage to create sidewalk along the south side of street. striping and signage to create sidewalk along the south side of
street.




2017 SSWR School Needs (FINAL APPROVED) - Sidewalk List pded /23T

Shelton View Missing or insufficient walk path on 3rd Ave SE between 237th and 235th PI SE. 3rd Ave SE from approximately 237th to West 910 52 6 6 5' asphalt sidewalk, extruded curb, and storm drainage along the $232,000|5' concrete sidewalk, curb and gutter, and storm drainage along $467,000

Elementary 235th PI SE west side of the street the west side of the street.

Woodin Elementary | Woodin-04a |Missing Sidewalk segments on the entire Hollyhills Dr. NE south of Morningside. Hollyhills Dr. NE south of Morningside West 2550 50 6 6 Extruded concrete curb and associated striping and signage to $216,000|Concrete curb/gutter/sidewalk to create sidewalk along the north $1,050,000
create sidewalk along the side of street.

north side of street.

NSD/Canyon Creek NSD-02 Missing a sidewalk segment on the south side of the 212th between 35th/212th intersection and |212th St SE (east of 35th Ave SE/212th St SE South 240 45 6 6 The improvements include extruded curb, asphalt ADA ramp, and $69,000|5' sidewalk, 5' planter strip, curb & gutter, ADA ramp, and utility $180,000
Elementary the existing sidewalk. Completion of this missing sidewalk including an ADA ramp on the SE intersection) striping along the south side of street. adjustments along the south side of street.
corner of the intersection of 35th and 212th to allow a safe place for the crossing guards to

stand. and so the walkers have a safe place to walk
Woodin Elementary | Woodin-06a |Missing Sidewalk segments on the entire NE Hollyhills Dr. (Between 126th Ave NE and NE 192nd [NE Hollyhills Dr. (Between 126th Ave NE and North 1025 46 6 6 Extruded concrete curb and associated striping and signage to $72,000|Concrete curb/gutter/sidewalk to create sidewalk along the edge $350,000
PL). NE 192nd PL) create sidewalk along the north side of street. of ROW (north side).
Total Estimates $14,097,000 ~ $23,617,000

Engineer Estimates

Option 1 Option 2
Number of proposed project in the isttier 9 $6,777,000  ~ $7,437,000
Number of proposed project in the 2nd tier 6 $2,723,000 ~ $4,208,000
Number of propose 5 $2,707,000 ~ $4,538,000
Number of propose 3 $889,000 ~ $2,643,000
Number of propose 3 $484,000 ~ $3,094,000
Number of proposed project in the 6th tier 4 $517,000 ~ $1,697,000

Total number of SSWR sidewalk project 30 $14,097,000 $23,617,000 (Total Estimates)



2017 Safe School Walk Routes (SSWR) School Needs - Type D (Police Enforcement) Updated: 8/4/2017

Name of School Project ID# School Needs Project Location Improvement Type City's Comments

Shelton View Elementary SVE-10 Request for patrol to enforce school zone periodically 240th St SW school zone, Type D: The three traffic officers are currently assigned to specific

Police Enforcement school zones for enforcement. Effective immediately officers
will work two days in their assigned school zone and the other

Shelton View Elementary SVE-11 Request for patrol to enforce school zone periodically 234th Pl SW crosswalk across Meridian Type D: two days (4 x 10 schedule) in additional school zones based
Police Enforcement on requests.

Shelton View Elementary SVE-01 Request for patrol to enforce no parking in pedestrian shoulder. 5th Ave West between Shelton View and 240th Street SW Type D:
Police Enforcement




2017 Safe School Walk Routes (SSWR) School Needs - Type C (Sidewalk Repair/Tree Trimming) and Type D (Street Lights)

Updated: 8/4/2017

Name of School Project ID# School Needs Project Location Improvement Type City's Comments
Bothell High BH-03 Repairs needed on NE 180th St. sidewalk from corner of 92nd Ave NE and NE 180th St down to Bothell Way NE. Tree [NE 180th St. between 92nd Ave NE and Bothell Way NE. Type C: Operations staff will continue to
Trimming work is also needed. Sidewalk Repair perform spot repairs and tree trimming
Tree Trimming along this corridor on an as needed
basis. Staff are continuing to work
with Frontier Communications on
relocating an utility vault which will
allow for improvements to be made at
the NE 180 ST/94 Ave NE
intersection.
Bothell High BH-05 There are no street lights near the main school entrance on 180th. At certain times of the year this entrance is dark at the |School entrance on 180th Type D: Operations staff are working with PSE
beginning of school. The limited space, lack of light, and new drivers make this a hazardous situation. Street Lights to determine feasibility of installing
new street lights along this section of
roadway.
Frank Love Elementary FLE-06 Lighting at the intersection of 224th and 4th. Major bus stop for Junior High and High school. Students are crossing the [224th and 4th AVE Type D: Operations staff are working with
intersection in the dark. Street Lights Snohomish County Public Utility
District to determine feasibility of
installing new street lights at this
intersection.
St. Brendan School SBS-01 Uneven sidewalk - safety issue for anyone using (some high points have already been ground down) May need some tree |NE 192 ST between 100 Ave NE and 103 Ave NE Type C: Operations staff will continue to

trimming.

Sidewalk Repair
Tree Trimming

perform spot repairs along the stretch
of sidewalk on an as needed basis.
City staff removed all the trees in the
public right of way along this stretch
of roadway. The trees on the backside
of the pathway are on private property
owned by the school.




CROSSWALKS

Name of Project Location Improvement
School Type Score |Cost (K) Comments/Action
Shelton View Intersections along 234 PI Type B: There is marked crosswalk with RRFB on Meridian Ave and 234
Elementary SW between Shelton View Crosswalks Pl. Any proposed crosswalk on 234 Pl between Meridian and
(SNE - 03Db) and Meridian Ave S n/a n/a Shelton veiw will not be warrant because 1) very low traffic
volume, 2) low posted speed, 25 mph 3) too close to the existing
crosswalk on Meridian 4) no correctable accidents.
Woodin Intersection 129th Ct NE and Type B: Deleted per requestor
Elementary 192nd PI Crosswalks n/a n/a
(Woadin - 03b)
Woodin Various intersections along Type B: Deleted per requestor
Elementary Hollyhills Dr. NE south of Crosswalks n/a n/a
(Woodin - 04b) [Morningside Type D: Signage
Woodin Intersections on NE Type B: Deleted per requestor
Elementary Hollyhills Dr. between Crosswalks
(Woodin - 06) |126th Ave NE and NE 192nd|Type D: Signage| /2 | n/a
Pl
Woodin Various intersections on Type B: Deleted per requestor
Elementary 132nd Ave NE Crosswalks n/a n/a
(Woodin - 07b)
Woodin Various intersections on NE Type B: Deleted per requestor
Elementary 195th St Crosswalks n/a n/a
(Woaodin - 08b)
Secondary 23 Dr SE Type B: This is private road, City supports any safety projects but will not
Academy for Crosswalks oy Ve do the work private roads
success (SAS -
01)
Secondary 23 Dr SE Type B: This is private road, City supports any safety projects but will not
Academy for Crosswalks n/a n/a do the work private roads
success (SAS -
01)
Shelton View Meridian and 240 Type B: This is an all way stop, Traffic improvement per T-72
(SVE - 08) Crosswalks, n/a n/a

marking




10 Northshore On 240 St SE and 45 Ave SE Type B: n/a $0 240 St SE and Ave SE is an all way top. RRFB is not warranted.
(NSD - 03) Crosswalks
Crystal Springs |9 Ave SE Type B: RRFB is recommended
11 (CéE - O?F,)) : Crosswalks 87 $ 15
Frank Love 4 Ave W at 218 St SW Type B: RRFB is recommended
12 Crosswalks 86 $86
Maywood Hills |100th Ave NE @ NE 197th Type B: RRFB is recommended at NE 200 St and 100 Ave NE
13 [Elementary St (at NE 200 St) Crosswalks 81 $140
(MHE - 03)
Canyon Park Jr. |23 Ave SE at 236 St SE Type B: RRFB is recommended
14 |High ((CPJH - Crosswalks 81 $50
03)
Skyview View |Intersection of 35th Ave SE Type B: RRFB is recommended
15  |Jr.High (SVJH|and 214th PI Crosswalks 80 S35
- 02)
Maywood Hills |104th Ave NE @ NE 200th Type B: RRFB is recommended
16  |Elementary St Crosswalks 79 S60
(MHE - 02)
" Waynita way at Valhalla Type B: RRFB is recommended
17  |Ped. X-ing Y y crosowalks | 79 $85
Beardslee Blvd at NE 185 Type B: RRFB is recommended
18  |UW Bothell Crasswalks 79 $125
Woodmoor 119th Ave NE @ Type B: RRFB is recommended
19 |Elementary approximately NE 157th St Crosswalks 78 %65
(Woodmoor -
02)
Frank Love 4 Ave W at 216 St SW Type B: RRFB is recommended
20 Crosswalks 77 577
Shelton View Intersection of 5th Ave W Type B: Recommended update and flags
21 Elementary and 240th St SW Crosswalks 71 S1
(SVE - 02)
Westhill Intersection of 92nd Ave NE Type B: school signage and flags are recommended
22 Elementary and NE 192nd PI Crosswalks 71 S2
(WHE - 03)
23 Bothell High On NE 188 between 92 Ave Type B: 61 $0 RRFB is recommended as part of sidewalk project
(BH - 04) NE and Bothell Way Crosswalks
Shelton View At intersection of NE 205th Type B: Flags recommended
24 [Elementary St (244th St SW) and 4th Pl | Crosswalks 53 SO

(CVE -07)

W




Woodin Intersection 129th Ave NE Type B: Project depends on sidewalk completion
25  |Elementary and 192nd PI Crosswalks 51 SO

(Woodin - 02b)

Woodin Intersection of 132nd Ave Type B: Project depends on sidewalk completion
26  |Elementary NE & NE 192nd Pl Crosswalks 48 SO

(Woodin - 01b)

Woodin Intersection of NE Hollyhills Type B: Deleted per requestor
27  |Elementary Dr. and 126th Ave. NE Crosswalks 43 SO

(Woodin - 05b)




Pavement Markings

4 Name of Project Location Imp?;sgn " Score Cost (K) Comments/Action
School
Canyon Park |south side of southern Type B:
1 [Jr. High entrance on 23 Ave Striping n/a $0 Striping on City ROW only
(CPGH - 02)
Crystal 9 Ave SE Type B: Striping on City ROW only .
5 Springs St o/a o Request for stripping on school
(CSE-04) district property recinded by
district.
3 (F;irékcl);\;)e 224 ;{?;Eg n/a $0 Striping on City ROW only
Remarks:

Pavement markings should be installed on City ROW only
City of Bothell hired KC to install pavement markings (Paint, thermos and RMP) this summer
City of Bothell refreshes pavement markings annually.



FLAGS

Name of School

Project Location Improtve Flags Comments

men
Canyon Creek Elementary 212th St SE and 35th Ave SE Type D: -~ This is an all way stop, flags will be
(CCE-01) Flags provided at all legs
Frank Love Elementary 224 St SW at 1 PIW Type D: . There is existing X-walk with signs.

es

Flags Install flags only
Westhill Elementary 88th Ave NE and Ne 195 St Type D: y Flags will be installed at all legs of
(WHE-02) Flags ® lintersection
Remarks:

Flags will not be installed where there is an RRFB or traffic signal installed (engineering judgment should be considered)
Flags will not be installed if there is no volunteers




SIGNS PROJECTS

Name of School Project Location Impr. Comments/SIGNS
Type Cost, K
Shelton View Elementary |Intersections on 234 Pl SW Type B: $60
(SVE-06) between Shelton View and Walkway Walkway will be installed on 234 PI,
Meridian Ave S south side of the road. "No
parking" signs will be installed on
234 Pl on the south side of the road.
oy O S T | SieE | schoot fasteris ecommended o
; e NE 160 St, w/o 124.
side of street.
Brendan School (SBS- |NE 195 St Type B: )
o1) Signage - The school beacon will be relocated
to the west to include the school
Northshore Jr. High NE 160 at 121 Type B: The sign "No right turns on red" will
(NSJH - 01) Sl 1 be installed.
Frank Love Elementary |Various Locations within School Type B: Moving current school zone end sign
(FLE - 2a) Zone. Signage 81 further East on 224th St. SW, too short

School flashing beacon needs to
be relocated on 224th.

of a school zone.




