



## Project Schedule

**Spring  
2018**

### **Project Kickoff**

- Review of plans and policies
- Inventory of existing facilities

**Summer  
2018**

### **Network Development**

- Vision and goals
- Gap deficiencies and connecting concepts
- Design guidance
- Level of Traffic Stress analysis

**Fall  
2018**

### **Public Open House and Stakeholder Committee Meetings**

- Review network recommendations
- Finalize design guidelines
- Identify early action priorities
- Evaluate public input

**Winter  
2018**

### **Implementation Strategy**

- Prioritization, phasing and cost estimates
- Policy and program recommendations

**Summer  
2019**

### **Approval and Adoption**

- Comprehensive Plan amendments
- Transportation element public comments

